
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:54 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 609 Date: 23-Jul-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 49

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site 6:50 AM. Crews had to work on the link cables between cable bands # 44
to 48 & to the saddles on North & South main spans . They started at 7:00 AM.

Anthony & Jacob had to work n the South cable . Casey , Augie , & Jonathon had to work on the North
cable . Crews had to remove 2 bolts from cable bands # 44 & 48 to the saddles , install temporary bolts ,
run the cable , turn the turn buckles until have tension on them . & work on house keeping . Crews started
at 7:15 AM. They were done at 10:00 AM.

After that , crews had to place the washer plates under the heads on the North cable bands # 44 , 46 ,
& 48 . They started at 11:00 AM. Crews were done at 11:30 AM.

In the afternoon , Casey , Augie , & Jonathon had to work on house keeping on the platform at 150
meters . Crews had to pull out of the site all the excess materials , tools , equipments . power , & air lines .
They started at 12:40 PM.

Anthony & Jacob had to work on the top of the saddles . Crews had to rethread the 16 mm. holes for the
top cover of the saddles . Crews had to clean , lubricate , & rethread the holes .

Anthony had to work on the North saddle . Jacob had to work on the South saddle . All crews were
called to unload the barge at 3:15 PM. Crews left the site at 3:20 PM.

Victor , Jesus , & Jose had to work on the South catwalk opening at cable band # 44 . They had to
place 3 planks , & wire mesh on the top of the planks . Crews had to bring materials to the site , cut to size
the planks & the wire mesh , set in place , & secure them with tie wires . They started at 10:30 AM. Crews
were done at 3:00 PM.

After that , crews had to work on the North catwalk opening at cabe band # 44 . They had to to place
wire mesh on the top of the planks . They started at 3:20 PM. Crews were done at 4:50 PM.
Victor left at 3:00 PM. All other crews left at 5:00 PM.

In the office , I had to work on my reports for today & last week . I was done at 5:30 PM.

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP JOSE AVILASemi-Skilled Laborer 5.00 2.00 0.00 7.00

APP JESUS RUIZSemi-Skilled Laborer 5.00 2.00 0.00 7.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 609 Date: 23-Jul-2012 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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